VIRTUAL FREEDOM COACHING

Project Name: Course Creation for The High Potential Solution

	Deliverables/ Components	Who	Status	RRB	RRB Action/ Who/ Date	% Done	Hours	Estimated Time In Days	Start Date	End Date	Oct 2	Oct 3	Oct 4	Oct 5	Oct 6	Oct 7	Oct 8	Oct 9	Oct 10	Oct 11	Oct 12	Oct 13	Oct 14	Oct 15	Oct 16	Notes
1.0	**Design Course Mod 1**	Lead/ VA/ Web	At Risk	4		20	29	8	Oct 2	Oct 5																
1.1	**Research**	Lead/ VA	On Target	1		50	8	4	Oct 2	Oct 5																
1.2	**Outline**	Lead	On Target	1		10	1	4	Oct 2	Oct 5																
1.3	**Content**	Lead	At Risk	2		0	8	4	Oct 2	Oct 5																
1.4	**Headings**	Lead	Danger	0		0	2	1	Oct 5	Oct 5																
1.5	**Images**	VA	Danger	0		0	3	1	Oct 6	Oct 6																
1.6	**Slide content**	VA	At Risk	0		0	4	2	Oct 7	Oct 8																
1.7	**Technical Website**	Web	At Risk	0		0	2	2	Oct 7	Oct 8																
1.8	**Test**	Web	At Risk	0			1	1	Oct 9	Oct 9																